
FACT SHEET 
CONSTRUCTION, GENERAL 

 
PROJECT NAME AND STATE:  Houston - Galveston Navigation Channels, 
Texas 
 
AUTHORIZATION:  Section 101(a)(30) WRDA 96 and Energy and Water 
Development Appropriations Act of 2001, Section 1(a)(2) of P.L. 106-
377 (Barge Lanes). 
 
SUMMARIZED FINANCIAL DATA      CONSTRUCTION  
Estimated Federal Cost       $510,372,000 
Estimated Other Federal (Coast Guard)       3,953,000 
Estimated Non-Federal Cost       173,375,000 

Cash  $140,608,000 
Credit $ 22,398,000  
Other  $ 10,369,000 

Total Estimated Project Cost      $687,700,000 
 
Allocation thru FY 2001       $142,976,000 
Allocation for FY 2002         28,385,000 
Budget Request for FY 2003                19,487,000 
Balance to Complete After FY 2003     $319,524,0001 
Amount that could be Used in FY 2003      67,000,000 

1Includes $183,476,000 for deferred construction of 
environmental restoration sites 

 
LOCATION AND DESCRIPTION:  The navigation project is located in 
Galveston Bay, Texas, in Chambers, Galveston and Harris Counties, 
near the cities of Galveston and Houston.   
 
PROPOSED ACTIVITIES FOR FY 2002: Plans and Specifications for Goat 
Island (Contract #6) will be completed and construction started.  
Construction on Mid Bay (Contracts #5) will continue.  Plans and 
Specifications for Redfish Island (Contract #10) will be completed, 
construction started and completed.  Construction will be completed 
on the Upper Bay (Contract #4) and the Lower Bayou (Contract #8) 
Contracts.   
 
PROPOSED ACTIVITIES FOR FY 2003:  FY03 Budget request would be used 
to continue ongoing contracts, and to terminate the contracts if 
additional funds are not available.  Additional funds of $47,513,000 
would be used to initiate contracts on Lower Bay Grass Planting 
(Contract #3A), Barge Lanes (Contract #11) and Barge Lane Mitigation 
(Contract #12) and fully fund ongoing contract needs.  
 
ISSUES AND OTHER INFORMATION: Galveston District is proceeding with 
the environmental studies and engineering design activities necessary 
for construction of barge lanes and Goat Island (Mid Bayou) reaches 
of the ship channel.  Negotiation of the Project Cooperation 
Agreement (PCA) for the Galveston Channel has been initiated 
following a requested delay by the local sponsor.  Execution of the 
PCA is anticipated in FY03. 
 
LOCAL SPONSOR:  City of Galveston, Port of Galveston, Port of Houston 
Authority. 
 
CONGRESSIONAL INTEREST: Senators Gramm and Hutchison, (TX) 
Congressmen Lampson (TX-09), Bentsen (TX-25), and Green (TX-29) 
 



 DATE:  March 25, 2002 
   


